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ESTIMATE RUN 07/21/2014

ESTIMATE SUMMARY 14:24:46

CONTID: C18099         ESTIMATE NO: 0011 FINL 2005

PCN: 18099-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL RXFL MIT CHUTE PERCENT TIME:

PROJECT NO: IM0703-368                    

GEORGETOWN HILL RXFL MIT CHUTE

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 07/21/2014 DATE TIME STARTED 12/30/2011

10401 E. 102nd AVE. UNIT #3 DATE LET 12/01/2011 DATE WORK BEGAN 01/10/2012

 DATE AWARDED 12/15/2011 DATE TIME STOPPED 02/03/2013

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED 02/03/2013

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 12/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,378,878.81 PARTICIPATING $ $ -19,866.46

AWARD PROJECT AMT: 886,119.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,291.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.75

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.24%

24,237.86

-19,866.46

-19,866.46

-6,574.67

$

$

$

$

1,341,540.95

13,100.00

1,354,640.95

0.00

1,354,640.95

0.00

0.00

1,354,640.95

0.00

AMOUNT DUE 1,354,640.95 -6,574.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -6,574.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

402.0 TIME ALLOW: 1/31/2013 ??:??:??

ORIG TIME ALLOW: 11/1/2012 ??:??:??
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PCN: 18099-BID    ESTIMATE RUN 07/21/2014

PROJECT: IM0703-368                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Rockfall Fence 170.000

0.000

202-01015  
 

6,800.00170.000

0.00

170.000

LF  

40.00000

0010 Truck (Dump) 224.500

0.000

203-01582  
 

26,940.00224.500

0.00

224.500

HOUR

120.00000

0015 Front End Loader (Rubber Tire) 197.500

0.000

203-01590  
 

27,650.00197.500

0.00

197.500

HOUR

140.00000

0020 Rock Scaler 112.000

0.000

203-02300  
 

6,720.00112.000

0.00

112.000

HOUR

60.00000

0025 Laborer 267.000

0.000

203-02330  
 

10,680.00267.000

0.00

267.000

HOUR

40.00000

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.00000

0035 Gravel Bag 264.500

-105.000

208-00034  
 

957.00159.500

-630.00

317.000

LF  

6.00000

0040 Removal and Disposal of Sediment (Labor) 52.500

0.000

208-00103  
 

2,100.0052.500

0.00

52.500

HOUR

40.00000

0045 Rock Anchor 45.000

0.000

211-01300  
 

14,850.0045.000

0.00

45.000

EACH

330.00000

0050 *Fence (Special) 916.000

0.000

607-11530  
 

403,040.00916.000

0.00

916.000

LF  

440.00000

0055 Mesh Post 4.000

0.000

607-55030  
 

19,200.004.000

0.00

4.000

EACH

4,800.00000
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PCN: 18099-BID    ESTIMATE RUN 07/21/2014

PROJECT: IM0703-368                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mesh Anchor 6.000

0.000

607-55040  
 

3,450.006.000

0.00

6.000

EACH

575.00000

0065 Cable Net (1/2 Inch) 27,600.000

0.000

607-55101  
 

322,920.0027,600.000

0.00

27,600.000

SF  

11.70000

0080 Mobilization 1.000

0.000

626-00000  
 

18,700.001.000

0.00

1.000

L S 

18,700.00000

0085 *Flagging 419.000

0.000

630-00000  
 

9,218.00419.000

0.00

419.000

HOUR

22.00000

0090 *Traffic Control Inspection 4.000

0.000

630-00007  
 

340.004.000

0.00

4.000

DAY 

85.00000

0095 *Traffic Control Management 53.000

0.000

630-00012  
 

25,175.0053.000

0.00

53.000

DAY 

475.00000

0100 *Barricade (Type 3 M-A) (Temporary) 1.800

0.200

630-80335  
 

100.002.000

10.00

2.000

EACH

50.00000

0105 *Construction Traffic Sign (Panel Size A) 11.700

1.300

630-80341  
 

143.0013.000

14.30

14.000

EACH

11.00000

0110 *Construction Traffic Sign (Panel Size B) 36.000

4.000

630-80342  
 

2,200.0040.000

220.00

50.000

EACH

55.00000

0115 *Construction Traffic Sign (Panel Size C) 27.000

3.000

630-80343  
 

1,650.0030.000

165.00

31.000

EACH

55.00000

0120 *Portable Message Sign Panel 0.900

0.100

630-80355  
 

4,500.001.000

450.00

1.000

EACH

4,500.00000
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PCN: 18099-BID    ESTIMATE RUN 07/21/2014

PROJECT: IM0703-368                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

900.001.000

90.00

1.000

EACH

900.00000

0130 *Portable Message Sign Panel 8.000

0.000

630-80359  
 

960.008.000

0.00

12.000

DAY 

120.00000

0135 *Drum Channelizing Device 18.000

2.000

630-80360  
 

1,100.0020.000

110.00

20.000

EACH

55.00000

0140 *Traffic Cone 162.000

18.000

630-80380  
 

450.00180.000

45.00

180.000

EACH

2.50000

0145 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.100

630-85040  
 

12,000.001.000

1,200.00

1.000

EACH

12,000.00000

0150 *Mobile Attenuator 27.000

0.000

630-85041  
 

5,805.0027.000

0.00

30.000

DAY 

215.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Erosion Control 57,868.750

0.000

700-70380  
 

57,868.7557,868.750

0.00

57,868.750

F A 

1.00000

0165 *F/A Test Instruments 328,559.810

-21,540.760

700-70580  
 

307,019.05307,019.050

-21,540.76

328,570.910

F A 

1.00000

0170 Mesh Anchor (Spec) 15.000

0.000

607-55050  
 

13,763.8515.000

0.00

15.000

EACH

917.59000
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PCN: 18099-BID    ESTIMATE RUN 07/21/2014

PROJECT: IM0703-368                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 Wire Mesh 16,353.000

0.000

607-55100  
 

34,341.3016,353.000

0.00

16,353.000

SF  

2.10000

CAT 1,341,540.95-19,866.461,365,778.81CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Item 

0070 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,600.001.000

0.00

1.000

EACH

11,600.00000

0075 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 13,100.000.0013,100.00CURRENT AMT0400 $ $ $

$ 1,354,640.95-19,866.46$1,378,878.81$CURRENT AMTPROJECT TOTAL


